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n Progress since April 2011

= Broke ground in May 2011 on Phase 1A buildings
(1 Dog Lane, 9 Dog Lane and Storrs Automotive)

= Broke ground in October 2011 on parking garage

= Design on Storrs Road and Dog Lane completed/bids
due January 13

= Design on intermodal center nearly complete
= Signed commercial and residential leases

= Received 4th state Small Town Economic Assistance
Program Grant for Village Street infrastructure
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n 1 Dog Lane Construction
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n 9 Dog Lane Construction
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n Storrs Automotive Construction
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n Erland Overview

Founded in 1977

Merit Shop Philosophy

Average Employee Tenure is 13 years

CT office opened in 2009

Completed over 1,000 multi-family housing units
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n Erland Commitment to Safety

Formal Safety & Health Program

All personnel 10 hr OSHA trained; CPR & First Aid
All Superintendents 30 hr OSHA trained
Successful OSHA Strategic Partnership

EMR better than industry average
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n Sound Building Construction

Buildings constructed in accordance with local, state and
federal codes

Building permits obtained after extensive review of
applications by Town's Building Official

Regular inspections by Town's Building Dept., Fire Marshal’s
office, development team'’s architect and engineers, and
independent testing and inspection company

Town Building Official and Fire Marshal attend weekly
construction meetings

Erland’s Quality Program and Committee involvement in
place

Buildings constructed in accordance with Partnership’s
Sustainability Guidelines
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Commitment to Local and CT
Hiring
Job Fairs held at Community Center on May 12, Sept.
9. and tomorrow — January 12 at 7:30 pm
At least 6 local residents hired by subcontractors
UConn Engineering Student hired by Erland

85 percent of contract values to companies with CT
offices

Approx. 70 percent of individuals on site are CT
residents

Local firms including Milton Beebe, Distinctive
Landscaping, Willards, are working or providing
materials
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n Project Schedule and Progress

Buildings TS-1 (1 Dog Lane) and DL-1/2 (9 Dog
Lane) are on schedule for July 31, 2012 completion

Both buildings are weather tight and being heated
through the winter

Sheetrock on-going in Building TS-1

Building TS-2 construction to start on April 12, 2012
and be completed by July 31, 2013

BE=((e ©

Wiansfield Dawntown Partership  Leyland Alliance innmlnnmy“” Erland  sior center « mansiiend, c1 e January 11,2012




n Storrs Center Overall Plan
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] Phases 1A and 1B
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n Projected Construction Timeline

Construction of Phase 1A buildings: May 2011 — July 2012
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n Projected Construction Timeline

Construction of Phase 1B: April 2012 — July 2013
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n 1 Dog Lane - North and West Elevations

North Rear Elevation West Elevation @ Storrs Road
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n 9 Dog Lane - south Elevation

7 1South Elevation
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n TS-2 — West and Southwest Elevations

[ West Elevation
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n Phase 1A and 1B

* Approx. 42,000 SF
. commercial space

: : pprox. 27,000 SF _ ................
-~ commercial space

"o 127 apartments
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n Oaks on the Square Update
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n Commercial Leasing

Coming to Storrs Center:

Bank of America Moe’s Southwest Grill
Body Language Select Physical Therapy
Dog Lane Café Skoras Barber Shop
Froyoworld Storrs Automotive

Husky Pizza Subway

Insomnia Cookies UConn Co-op Bookstore

Negotiations on-going with several other
local, regional and national businesses
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n Town of Mansfield Projects
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n Projected Construction Timeline
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Dog Lane Construction: January 2012 — June 2012
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n Projected Construction Timeline

Storrs Road Enhancements: January 2012 — August 2012
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n Projected Construction Timeline

Parking Garage Construction: October 2011 — August 2012
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n Projected Construction Timeline

Infermodal Building Construction: June 2012 — January 2013

BHz(e

Warsfield Downtown Partnership  Leyland Afliance inn:mlmmg“ Erland  stons center « mansfiis, T » January 11, 2012

n quklng quage & Intermodal Center
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n Parking Garage & Intermodal Center
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n Parking Garage & Intermodal Center
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q Parking Garage & Intermodal Center
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q Projected Construction Timeline

Village Street and Transit Pathways Construction:
March 2012 — November 2012
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n Communications

= Mansfield Downtown Partnership website:
www.mansfieldct.org/mdp

= Storrs Center Construction website:
www storrscenterconstruction.blogspotf.com

= Storrs Center welbsite: www.storrscenter.com

= Partnership Open House — 15t Thursday of the month
from 6 pm to 7 pm
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